Office of the City Engineer 20 North 6t Street, Lafayette, Indiana 47901-1412
Phone 765-807-1050

CHANGE ORDER #1
The following change is authorized to the agreement dated, July 26, 2022 for work
performed on the Cason and 22nd Street Curb and Sidewalk Improvements:

Description of Change Reason for Change Chan(ie/m) Cost

Change in Scope: Drive

Deduct for not installing (2) drive approaches already previously | $ 1,362.00 (-)

approaches. installed.
Contract Amount S 83,743.00
Net Change (Change in Scope 1.62% Decrease) $1362.00 (-)
Revised Contract Amount $ 82,381.00
Jeromy Grenard Date

City of Lafayette, Engineer

Dixon Construction Date



Approved by the Board of Public Works and Safety on the 17th day of January, 2023.

ATTEST:

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Mindy Miller Riehle, 1%t Deputy Clerk

Date

Amy Moulton, member



